

HAROLD KERZNER

PROJECT MANAGEMENT

THIRTEENTH EDITION

**A SYSTEMS APPROACH TO PLANNING,
SCHEDULING, AND CONTROLLING**

WILEY

Contents

Preface xix

1 OVERVIEW 1

- 1.0 Introduction 1
- 1.1 Understanding Project Management 2
- 1.2 Defining Project Success 7
- 1.3 Trade-Offs and Competing Constraints 8
- 1.4 The Entry-Level Project Manager 10
- 1.5 The Talent Triangle 11
- 1.6 Technology-Based Projects 12
- 1.7 The Project Manager–Line Manager Interface 13
- 1.8 Defining the Project Manager’s Role 15
- 1.9 Defining the Functional Manager’s Role 16
- 1.10 Defining the Functional Employee’s Role 18
- 1.11 Defining the Executive’s Role 19
- 1.12 Working with Executives 20
- 1.13 Committee Sponsorship/Governance 21
- 1.14 The Project Manager as the Planning Agent 23
- 1.15 Project Champions 24
- 1.16 Project-Driven Versus Non–Project-Driven Organizations 25
- 1.17 Marketing in the Project-Driven Organization 27
- 1.18 Classification of Projects 28
- 1.19 Location of the Project Manager 29
- 1.20 Differing Views of Project Management 31
- 1.21 Public-Sector Project Management 31
- 1.22 International Project Management 35
- 1.23 Concurrent Engineering: A Project Management Approach 35
- 1.24 Added Value 36
- 1.25 Studying Tips for the PMI® Project Management Certification Exam 37

Answers 39

Problems 39

Case Study

Williams Machine Tool Company 40

2 PROJECT MANAGEMENT GROWTH: CONCEPTS AND DEFINITIONS 43

- 2.0 Introduction 43
- 2.1 The Evolution of Project Management: 1945–2021 43
- 2.2 Resistance to Change 47
- 2.3 Systems, Programs, and Projects: A Definition 49
- 2.4 Projects Versus Operations 51
- 2.5 Product Versus Project Management: A Definition 52
- 2.6 Maturity and Excellence: A Definition 53
- 2.7 Informal Project Management: A Definition 55
- 2.8 The Many Faces of Success 56
- 2.9 The Many Faces of Failure 59
- 2.10 Causes of Project Failure 62
- 2.11 Degrees of Success and Failure 64
- 2.12 Project Health Checks 65
- 2.13 The Stage-Gate Process 69
- 2.14 Project Life Cycles 71
- 2.15 Gate Review Meetings (Project Closure) 74
- 2.16 Engagement Project Management 75
- 2.17 Project Management Methodologies: A Definition 76
- 2.18 From Enterprise Project Management Methodologies to Frameworks 78
- 2.19 Growth of Strategic Project Management 81
- 2.20 Business Models 82
- 2.21 Methodologies Can Fail 83
- 2.22 Lean Project Management 84
- 2.23 Organizational Change Management and Corporate Cultures 86
- 2.24 Benefits Harvesting and Cultural Change 92
- 2.25 Agile and Adaptive Project Management Cultures 92
- 2.26 Project Management Intellectual Property 93
- 2.27 Systems Thinking 95
- 2.28 Studying Tips for the PMI® Project Management Certification Exam 98

Answers 101

Problems 101

Case Study

Creating a Methodology 102

3 ORGANIZATIONAL STRUCTURES 105

- 3.0 Introduction 105
- 3.1 Organizational Workflow 106

- 3.2 Traditional (Classical) Organization 107
- 3.3 Pure Product (Projectized) Organization 109
- 3.4 Matrix Organizational Form 111
- 3.5 Modification of Matrix Structures 115
- 3.6 The Strong, Weak, or Balanced Matrix 117
- 3.7 Project Management Offices 117
- 3.8 Selecting the Organizational Form 120
- 3.9 Strategic Business Unit (SBU) Project Management 123
- 3.10 Transitional Management 124
- 3.11 Seven Fallacies that Delay Project Management Maturity 127
- 3.12 Studying Tips for the PMI® Project Management Certification Exam 129

Answers 131

Problems 131

4 ORGANIZING AND STAFFING THE PROJECT OFFICE AND TEAM 133

- 4.0 Introduction 133
- 4.1 The Staffing Environment 134
- 4.2 Selecting the Project Manager: An Executive Decision 135
- 4.3 Skill Requirements for Project and Program Managers 139
- 4.4 Special Cases in Project Manager Selection 143
- 4.5 Today’s Project Managers 144
- 4.6 Duties and Job Descriptions 145
- 4.7 The Organizational Staffing Process 146
- 4.8 The Project Office 149
- 4.9 The Functional Team 151
- 4.10 The Project Organizational Chart 152
- 4.11 Selecting the Project Management Implementation Team 155
- 4.12 Mistakes Made by Inexperienced Project Managers 157
- 4.13 Studying Tips for the PMI® Project Management Certification Exam 158

Answers 160

Problems 160

5 MANAGEMENT FUNCTIONS 163

- 5.0 Introduction 163
- 5.1 Controlling 164
- 5.2 Directing 165
- 5.3 Project Authority 166
- 5.4 Interpersonal Influences 170
- 5.5 Barriers to Project Team Development 172
- 5.6 Suggestions for Handling the Newly Formed Team 176
- 5.7 Team Building as an Ongoing Process 177

- 5.8 Leadership in a Project Environment 178
- 5.9 Value-Based Project Leadership 181
- 5.10 Transformational Project Management Leadership 184
- 5.11 Organizational Impact 185
- 5.12 Employee–Manager Problems 186
- 5.13 General Management Pitfalls 187
- 5.14 Time Management Pitfalls 188
- 5.15 Management Policies and Procedures 192
- 5.16 Human Behavior Education 192
- 5.17 Studying Tips for the PMI® Project Management Certification Exam 195

Answers 198
Problems 198

Case Study

- The Trophy Project 199
- McRoy Aerospace 201
- The Poor Worker 203
- The Prima Donna 204
- The Reluctant Workers 205
- Leadership Effectiveness (A) 206
- Leadership Effectiveness (B) 210
- Motivational Questionnaire 216

6 COMMUNICATIONS MANAGEMENT 223

- 6.0 Introduction 223
- 6.1 Modeling the Communications Environment 223
- 6.2 The Project Manager as a Communicator 228
- 6.3 Project Review Meetings 232
- 6.4 Project Management Bottlenecks 232
- 6.5 Active Listening 233
- 6.6 Communication Traps 234
- 6.7 Project Problem Solving 235
- 6.8 Using Action Items 243
- 6.9 Brainstorming 244
- 6.10 Predicting the Outcome of a Decision 246
- 6.11 Facilitation 247
- 6.12 Studying Tips for the PMI® Project Management Certification Exam 249

Answers 250
Problems 251

Case Study

- Communication Failures 252
- The Team Meeting 255

7 CONFLICTS 257

- 7.0 Introduction 257
- 7.1 The Conflict Environment 258
- 7.2 Types of Conflicts 259
- 7.3 Conflict Resolution 260
- 7.4 The Management of Conflicts 261
- 7.5 Conflict Resolution Modes 262
- 7.6 Understanding Superior, Subordinate, and Functional Conflicts 264
- 7.7 Studying Tips for the PMI® Project Management Certification Exam 266

Answers 267
Problems 268

Case Study

- Facilities Scheduling at Mayer Manufacturing 268
- Telestar International 270
- Handling Conflict in Project Management 271

8 SPECIAL TOPICS 277

- 8.0 Introduction 277
- 8.1 Performance Measurement 277
- 8.2 Financial Compensation and Rewards 282
- 8.3 Effective Project Management in the Small Business Organization 290
- 8.4 Mega Projects 291
- 8.5 Morality, Ethics, and the Corporate Culture 293
- 8.6 Professional Responsibilities 296
- 8.7 Internal and External Partnerships 298
- 8.8 Training and Education 299
- 8.9 Integrated Product/Project Teams 301
- 8.10 Virtual Project Teams 303
- 8.11 Managing Innovation Projects 304
- 8.12 Agile Project Management 307
- 8.13 Artificial Intelligence 308
- 8.14 Studying Tips for the PMI® Project Management Certification Exam 310

Answers 316
Problems 316

Case Study

- Is It Fraud? 317

9 THE VARIABLES FOR SUCCESS 321

- 9.0 Introduction 321
- 9.1 Predicting Project Success 321

- 9.2 Project Management Effectiveness 325
- 9.3 Expectations 326
- 9.4 Lessons Learned 327
- 9.5 Understanding Best Practices 328
- 9.6 Downside Risks With Best Practices 334
- 9.7 Studying Tips for the PMI® Project Management Certification Exam 335

Answers 336
Problems 336

Case Study

Radian International 337

10 WORKING WITH EXECUTIVES 339

- 10.0 Introduction 339
- 10.1 The Project Sponsor 339
- 10.2 Handling Disagreements with the Sponsor 349
- 10.3 The Collective Belief 349
- 10.4 The Exit Champion 350
- 10.5 The In-House Representatives 351
- 10.6 Stakeholder Relations Management 351
- 10.7 Project Portfolio Management 357
- 10.8 Politics 359
- 10.9 Studying Tips for the PMI® Project Management Certification Exam 360

Answers 361
Problems 361

Case Study

The Prioritization of Projects 362

The Irresponsible Sponsors 363

Selling Executives on Project Management 364

11 PLANNING 367

- 11.0 Introduction 367
- 11.1 Business Case 368
- 11.2 Validating the Assumptions 370
- 11.3 Validating the Objectives 374
- 11.4 General Planning 375
- 11.5 Life-Cycle Phases 378
- 11.6 Life-Cycle Milestones 379
- 11.7 Kickoff Meetings 381
- 11.8 Understanding Participants' Roles 383

- 11.9 Establishing Project Objectives 384
- 11.10 The Statement of Work 384
- 11.11 Project Specifications 386
- 11.12 Data Item Milestone Schedules 387
- 11.13 Work Breakdown Structure 388
- 11.14 WBS Decomposition Problems 393
- 11.15 Work Breakdown Structure Dictionary 397
- 11.16 Project Selection 398
- 11.17 The Role of the Executive in Planning 402
- 11.18 Management Cost and Control System 402
- 11.19 Work Planning Authorization 404
- 11.20 Why Do Plans Fail? 404
- 11.21 Stopping Projects 405
- 11.22 Handling Project Phaseouts and Transfers 406
- 11.23 Detailed Schedules and Charts 407
- 11.24 Master Production Scheduling 410
- 11.25 Project Plan 411
- 11.26 The Project Charter 416
- 11.27 Project Baselines 417
- 11.28 Verification and Validation 420
- 11.29 Management Control 422
- 11.30 Configuration Management 422
- 11.31 Enterprise Project Management Methodologies 423
- 11.32 Project Audits 424
- 11.33 Studying Tips for the PMI® Project Management Certification Exam 425

Answers 429
Problems 429

12 NETWORK SCHEDULING TECHNIQUES 435

- 12.0 Introduction 435
- 12.1 Network Fundamentals 437
- 12.2 Graphical Evaluation and Review Technique (GERT) 442
- 12.3 Dependencies 443
- 12.4 Slack Time 444
- 12.5 Network Replanning 450
- 12.6 Estimating Activity Time 455
- 12.7 Estimating Total Project Time 456
- 12.8 Total PERT/CPM Planning 458
- 12.9 Crash Times 460
- 12.10 PERT/CPM Problem Areas 463
- 12.11 Alternative PERT/CPM Models 464
- 12.12 Precedence Networks 465
- 12.13 Lag 467

- 12.14 Scheduling Problems 469
- 12.15 The Myths of Schedule Compression 469
- 12.16 Project Management Software 470
- 12.17 Studying Tips for the PMI® Project Management Certification Exam 472

Answers 475
Problems 475

Case Study

The Invisible Sponsor 478

13 PRICING AND ESTIMATING 481

- 13.0 Introduction 481
- 13.1 Global Pricing Strategies 481
- 13.2 Types of Estimates 483
- 13.3 Pricing Process 486
- 13.4 Organizational Input Requirements 489
- 13.5 Labor Distributions 490
- 13.6 Overhead Rates 491
- 13.7 Materials/Support Costs 493
- 13.8 Pricing out the Work 494
- 13.9 Smoothing out Department Man-Hours 497
- 13.10 The Pricing Review Procedure 499
- 13.11 Systems Pricing 500
- 13.12 Developing the Supporting/Backup Costs 502
- 13.13 The Low-Bidder Dilemma 502
- 13.14 Special Problems 505
- 13.15 Estimating Pitfalls 506
- 13.16 Estimating High-Risk Projects 507
- 13.17 Project Risks 508
- 13.18 The Disaster of Applying the 10 Percent Solution to Project Estimates 511
- 13.19 Life-Cycle Costing (LCC) 512
- 13.20 Logistics Support 514
- 13.21 Economic Project Selection Criteria: Capital Budgeting 516
- 13.22 Payback Period 516
- 13.23 The Time Value of Money and Discounted Cash Flow (DCF) 517
- 13.24 Net Present Value (NPV) 518
- 13.25 Internal Rate of Return (IRR) 518
- 13.26 Comparing IRR, NPV, and Payback 519
- 13.27 Risk Analysis 520
- 13.28 Capital Rationing 520
- 13.29 Project Financing 522
- 13.30 Studying Tips for the PMI® Project Management Certification Exam 524

Answers 526
Problems 526

Case Study

The Estimating Problem 527

14 COST CONTROL 529

- 14.0 Introduction 529
- 14.1 Understanding Control 531
- 14.2 The Operating Cycle 534
- 14.3 Cost Account Codes 534
- 14.4 Budgets 539
- 14.5 The Earned Value Measurement System (EVMS) 540
- 14.6 Variance and Earned Value 541
- 14.7 The Cost Baseline 557
- 14.8 Justifying the Costs 559
- 14.9 The Cost Overrun Dilemma 560
- 14.10 Recording Material Costs Using Earned Value Measurement 562
- 14.11 Material Variances: Price and Usage 563
- 14.12 Summary Variances 564
- 14.13 Status Reporting 565
- 14.14 Cost Control Problems 565
- 14.15 Studying Tips for the PMI® Project Management Certification Exam 567

Answers 570
Problems 570

Case Study

The Bathtub Period 572
Franklin Electronics 573

15 METRICS 577

- 15.0 Introduction 577
- 15.1 Project Management Information Systems 577
- 15.2 Enterprise Resource Planning 578
- 15.3 Project Metrics 579
- 15.4 Key Performance Indicators (KPIs) 583
- 15.5 Growth of New Project Metrics and KPIs 589
- 15.6 Value-Based Metrics 590
- 15.7 Strategic Metrics 595
- 15.8 Metrics for Measuring Intangible Assets 597
- 15.9 Dashboards and Scorecards 598
- 15.10 Metrics Feedback 601

- 15.11 Metrics and Customer Relations Management 601
- 15.12 Business Intelligence 602
- 15.13 Studying Tips for the PMI® Project Management Certification Exam 603

Answers 606
Problems 606

16 TRADE-OFF ANALYSIS IN A PROJECT ENVIRONMENT 607

- 16.0 Introduction 607
- 16.1 Methodology for Trade-Off Analysis 610
- 16.2 Contracts: Their Influence on Projects 625
- 16.3 Industry Trade-Off Preferences 626
- 16.4 Project Manager's Control of Trade-Offs 629
- 16.5 Studying Tips for the PMI® Project Management Certification Exam 629

Answers 630
Problems 630

17 RISK MANAGEMENT 631

- 17.0 Introduction 631
- 17.1 Definition of Risk 633
- 17.2 Tolerance for Risk 636
- 17.3 Definition of Risk Management 637
- 17.4 Certainty, Risk, and Uncertainty 637
- 17.5 Risk Management Process 643
- 17.6 Plan Risk Management 644
- 17.7 Risk Identification 645
- 17.8 Risk Analysis 646
- 17.9 Qualitative Risk Analysis 648
- 17.10 Quantitative Risk Analysis 649
- 17.11 Plan Risk Response 652
- 17.12 Monitor and Control Risks 654
- 17.13 Some Implementation Considerations 655
- 17.14 The Use of Lessons Learned 657
- 17.15 Dependencies Between Risks 657
- 17.16 The Impact of Risk-Handling Measures 661
- 17.17 Risk and Concurrent Engineering 664
- 17.18 Studying Tips for the PMI® Project Management Certification Exam 666

Answers 670
Problems 670

Case Study

- Telox Engineering (A) 672
- Telox Engineering (B) 673
- The Risk Management Department 673

18 LEARNING CURVES 677

- 18.0 Introduction 677
- 18.1 General Theory 677
- 18.2 The Learning Curve Concept 678
- 18.3 Graphic Representation 680
- 18.4 Key Words Associated with Learning Curves 681
- 18.5 The Cumulative Average Curve 682
- 18.6 Sources of Experience 683
- 18.7 Developing Slope Measures 687
- 18.8 Unit Costs and Use of Midpoints 688
- 18.9 Selection of Learning Curves 688
- 18.10 Follow-on Orders 689
- 18.11 Manufacturing Breaks 690
- 18.12 Learning Curve Limitations 690
- 18.13 Competitive Weapon 691
- 18.14 Studying Tips for the PMI® Project Management Certification Exam 692

Answers 693
Problems 693

19 CONTRACT MANAGEMENT 695

- 19.0 Introduction 695
- 19.1 Procurement 696
- 19.2 Plan Procurements 698
- 19.3 Conducting the Procurements 701
- 19.4 Conduct Procurements: Request Seller Responses 702
- 19.5 Conduct Procurements: Select Sellers 703
- 19.6 Types of Contracts 707
- 19.7 Incentive Contracts 713
- 19.8 Contract Type Versus Risk 715
- 19.9 Contract Administration 715
- 19.10 Contract Closure 717
- 19.11 Using a Checklist 718
- 19.12 Proposal-Contractual Interaction 719
- 19.13 Studying Tips for the PMI® Project Management Certification Exam 720

Answers 725
Problems 726

Case Study

- To Bid or Not to Bid 726
- The Management Reserve 728

20 QUALITY MANAGEMENT 731

- 20.0 Introduction 731
- 20.1 Definition of Quality 732
- 20.2 The Quality Movement 734
- 20.3 Quality Management Concepts 738
- 20.4 The Cost of Quality 741
- 20.5 The Seven Quality Control Tools 744
- 20.6 Acceptance Sampling 755
- 20.7 Implementing Six Sigma 756
- 20.8 Quality Leadership 758
- 20.9 Responsibility for Quality 759
- 20.10 Quality Circles 759
- 20.11 Total Quality Management (TQM) 760
- 20.12 Studying Tips for the PMI® Project Management Certification Exam 762
- Answers 765
- Problems 765

21 MODERN DEVELOPMENTS IN PROJECT MANAGEMENT 767

- 21.0 Introduction 767
- 21.1 The Project Management Maturity Model (PMMM) 767
- 21.2 Developing Effective Procedural Documentation 771
- 21.3 Project Management Methodologies 775
- 21.4 Continuous Improvement 776
- 21.5 Capacity Planning 777
- 21.6 Competency Models 779
- 21.7 Managing Multiple Projects 780
- 21.8 The Business of Scope Changes 782
- 21.9 End-of-Phase Review Meetings 786

Case Study

- Honicker Corporation 787
- Kemko Manufacturing 789

Appendix A: Solution to Leadership Exercise 793

Appendix B: Solutions to the Project Management Conflict Exercise 799

Appendix C: Dorale Products Case Studies 805

Appendix D: Solutions to the Dorale Products Case Studies 817

Appendix E: Alignment of the PMBOK® Guide, 6e and 7e, and the Standard for Project Management to the Text 823

Author Index 829

Subject Index 831